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Executive Summary 

Quarterly Report 

October – December 2009 
 

Program Highlights 

 

 EUREKA VALLEY/HARVEY MILK MEMORIAL – This beautifully renovated mid-

century modern library reopened this quarter on October 24, 2009.  Hundreds of 

community residents joined City Librarian Luis Herrera, Senator Mark Leno, Supervisor 

Bevan Dufty, DPW Director Ed Reiskin, and others to cut the red ribbon on the new 

branch. 

 

 BAYVIEW – The Planning Commission granted a Conditional Use and Variance and the 

Arts Commission approved the de-accessioning of a sculpture on the existing branch 

allowing the new Bayview library to move forward. 

 

 GOLDEN GATE VALLEY – This historic Carnegie library was closed for renovation 

and 7 contractors’ submitted bids for the project. 

 

 PRESIDIO – This historic landmarked library was closed for renovation and 8 

contractors’ submitted bids for the project. 

 

 PARK – This branch celebrated its 100 year birthday and 9 contractors’ submitted bids 

for the project. 

 

 HISTORIC PRESERVATION COMMISSION – The Commission voted to initiate 

landmark designation and/or multiple property listing designation for Marina, Eureka 

Valley, North Beach, Western Addition and the Excelsior Branch Libraries all of which 

were designed by the firm of Appleton & Wolfard. 

 

 

 

Scene from the Presidio Branch Library closing party 



Program Summary 

 Voters approved the Branch Library 

Improvement Bond in November 2000.  

 The Branch Library Improvement Program 

consists of 24 branch library projects and a 

Support Services Center. 

 The branch library projects call for 16 

branches to be renovated, four leased 

facilities to be replaced with City-owned 

buildings, three branches to be replaced 

with new buildings, and the construction of 

the brand-new Mission Bay branch. 

 The goals of the BLIP are to increase public 

safety through seismic strengthening and 

hazardous materials abatement; increase 

accessibility by conforming with the 

Americans with Disabilities Act (ADA); 

improve infrastructure through 

modernization and code compliance 

upgrades; and improve public library 

service through reconfigured interior 

spaces, adaptations for technology and, 

where possible, expansion. 

 On July 22, 2008, the City & County of San 

Francisco Board of Supervisor’s passed an 

ordinance amending the San Francisco 

Building Code, which mandates all city-

owned buildings to achieve a minimum 

green building rating and certification of 

LEED silver.  Future BLIP projects will 

achieve a minimum of LEED Silver. 

 To complete the BLIP, a total of 

approximately $48,400,000 in Lease 

Revenue Bonds are anticipated to be sold.  

The first sale of $34,056,156 sold 

successfully on March 17, 2009.  The 

Library Commission approved this addition 

to the program budget in May 2009. 

 

 

 

 

 

 

 

Program Budget 

 The current Program Budget $187,166,352 

is funded from the following sources: 

City Prop. A Bonds $105,865,000 
Interest Proceeds 5,352,613 

Lease Revenue Bond 34,056,156 

Rents Realized 280,372 

City ESP Bonds     2,400,000 
State Prop. 14 Bonds  9,710,784 
Library Preservation Fund 11,501,427 
Developer Impact Fees 

Advanced for Vis Valley 

2,000,000 

Friends of the Library 16,000,000 

 

 

 A total of $130,890,476 has been expended 

or encumbered as of December 31, 2009: 

City Prop. A Bonds $94,366,907 

Bond Interest & Rents 3,304,787 

Lease Revenue Bond 12,156,688 

City ESP Bonds 2,400,000 

State Prop. 14 Bonds 9,503,477 

Library Preservation Fund 8,519,492 

Friends of SFPL 639,125 

 

 

 Actual expenditures through December 31, 

2009 of $111,666,650 are as follows:  

City Prop. A Bonds $85,523,723 

Bond Interest & Rents 3,105,530 

Lease Revenue Bond 2,433,215 

City ESP Bonds 2,400,000 

State Prop. 14 Bonds 9,499,817 

Library Preservation Fund 8,065,240 

Friends of SFPL 639,125 

 

 

 Funding anticipated from the following 

sources: 

2
nd

 Sale, Lease Revenue 

Bonds 

$14,320,140 

 

 

 

 

 

 



 A total of $105,865,000 in Proposition A 

General Obligation Bonds have been sold 

in four bond sales and appropriated by the 

Board of Supervisors. 

 The State awarded two March 2000 

Proposition 14 grants totaling $9.7 million 

for the Richmond and Ingleside projects for 

furniture and construction. 

 The Board of Supervisors approved 

transfers from the Library Preservation 

Fund reserves into the Branch Library 

Improvement Program in FY 03/04, FY 

05/06, FY 06/07, & FY 07/08. 

 Proposition D passed by 74.5% which 

extended the Library Preservation Fund and 

allows the City to issue revenue bonds for 

branch improvements. 

 In October 2008, $5,747,210 of Library 

Preservation Funds was allocated to the 

BLIP as part of the FY 08/09 budget, 

including an advance of $2,000,000 

anticipated developer impact fees for the 

new Visitacion Valley library. 

 In May 2009, $34,056,156 of Lease 

Revenue Bonds was allocated to the BLIP 

as part of the first sale to help bridge the 

funding gap for 6 libraries and program 

wide services, including the cost of bond 

issuance. 

 

Program Schedule 

 Baseline project schedules were established 

in October 2001. 

 The program schedule is alphabetized. Each 

bar depicts phases for design, 

bid/award/move out, construction, and final 

punch list/move in.   

 

 

 

 

 

 

 

 

 

 

 

Project Status Summaries  

 

 The following projects are in Design: 

Bayview Construction Documents 

Phase 

North Beach Design Development Phase 

 

 

 The following projects are in Bid & Award: 

Golden Gate 

Valley 

7 Bids received 10/7/09 

Park 9 Bids received 12/2/09 

Presidio 8 Bids received 11/10/09 

 

 

 The following projects are in Construction: 

Bernal 

Heights 

99% Complete 

Library move in 

Potrero 98% Complete 

Final painting 

Parkside 47% Complete 

Rough plumbing complete 

Visitacion 

Valley 

37% Complete 

Installing ledgers on steel 

beams 

Ortega 12% Complete 

Excavation 

Merced 14% Complete 

Setting rebar for interior foot 

upgrade 

Anza 30% complete 

Underpinning and final lift 

building 

 

 

 The following project was completed this 

quarter: 

Eureka 

Valley 

Opening celebration held 

October 24, 2009! 



Program Management Activities 

 To date, library and management staff have 

sponsored or attended 605 public meetings 

to update neighborhoods, merchant groups, 

legislative bodies and other organizations. 

 Program budget reports are presented 

monthly to the Commission. Budget 

changes were last approved in November 

2009 for Anza, Bernal Heights, Eureka 

Valley, Glen Park, Marina, Merced, 

Mission Bay, Noe Valley, Parkside, 

Presidio, Sunset, Visitacion Valley, West 

Portal, Western Addition, Program-wide 

Library Costs, Moving & Interim Services 

and Program Reserve. 

 Program schedule reports are presented 

monthly to the Commission. Schedule 

changes were last approved in October 

2009 for Anza, Merced, and Ortega. 

 Ten projects are eligible for art enrichment: 

Glen Park, Ingleside, Mission Bay, Portola, 

Richmond, Visitacion Valley, Potrero, 

Ortega, Bayview, and North Beach. An art 

enrichment master plan was presented to 

the Library Commission in 2002 and 

revised in September 2008. Public art has 

been installed in Glen Park, Mission Bay, 

Ingleside, Portola, & Potrero. Artists have 

been selected for Richmond, Ortega, and 

Bayview. 

 Five design teams were selected for 

renovation projects in 2002 through a 

competitive RFQ process. Contracts have 

been certified with Carey & Co. for Noe 

Valley, Tom Eliot Fisch / Field Paoli for 

Marina, Thomas Hacker Architects for 

West Portal and Parkside, Fougeron 

Architecture for Sunset, and Leddy 

Maytum Stacey for North Beach. 

 Two design teams were selected for the 

new Ingleside and Portola branches in 2002 

through a competitive RFQ process. 

Contracts have been certified with 

Fougeron Architecture /Group 4 for 

Ingleside and Stoner Meek / Noll & Tam 

Architects for Portola. 

 A Memorandum of Understanding has been 

completed between the Department of 

Public Works & San Francisco Public 

Library. 

 Bureau of Architecture services have been 

negotiated for Excelsior, Richmond, 

Visitacion Valley, Ortega, Western 

Addition, Bernal Heights, Potrero, Ortega, 

Merced, and Anza.  

 A contract was awarded to Kwan Henmi/ 

Marie Fisher Interior Design in 2003 to 

develop program-wide interior design 

standards.   

 A contract was awarded to Joseph Chow & 

Associates in 2007 to update program-wide 

interior design standards in conjunction 

with the Bureau of Architecture.   

 Three bookmobiles have been purchased 

and are serving the Bernal Heights, Eureka 

Valley, Potrero, Parkside, Anza, Merced, 

and Ortega communities while their 

branches are under construction. 

 Two Library Planners (Leslie Nordby & 

Dubberly Garcia Associates, Inc.) were 

selected in 2007 through a competitive 

RFQ process to help with branch building 

programs. Five Library Planners were 

selected through an earlier RFQ in 2002. 

 Three design teams were selected through a 

competitive RFQ process in 2007. 

Contracts are being processed for Tom 

Eliot Fisch/Paulett Taggart for Park & 

Presidio; Field Paoli/ Joseph Chow & 

Associates for Golden Gate Valley; and 

Thomas Hacker Architects for Bayview. 

 The BLIP won a Special Achievement 

Award from the AIA (3/5/09) 

 The BLIP won two preservation awards for 

the Noe Valley Branch Library restoration 

– the Governor’s Historic Preservation 

Award (11/21/08) and a California 

Preservation Foundation Design Award 

(9/19/09) 

 



 
Scope of Work 

 
 
The bond program includes 7 site acquisitions, new construction of 8 branch libraries, 
and renovation and/or expansion of 16 existing branches and a support services center.  
Renovations will include some or all of the following: seismic strengthening, hazardous 
material abatement, Americans with Disabilities Act conformance, code compliance, 
electrical and mechanical upgrades, technology improvements, and reconfiguration of 
interior spaces.   
 

 
Renovation 

and/or 
Expansion 

Site 
Acquisition 

New 
Construction

Opening Date 
for 

Completed 
Projects 

Anza** ●    

Bayview*  ● ●  
Bernal Heights ●    

Eureka Valley ●   Oct. 24, 2009 
Excelsior ●   July 8, 2005 
Glen Park  ● ● Oct. 13, 2007 
Golden Gate** ●    
Ingleside  ● ● Sept. 12, 2009 
Marina ●   Aug. 4, 2007 
Merced** ●    
Mission Bay  ● ● July 8, 2006 
Noe Valley ●   March 8, 2008
North Beach*   ●  
Ortega**   ●  
Park ●    
Parkside ●    
Portola  ● ● Feb. 28, 2009 
Potrero ●    
Presidio ●    
Richmond ●   May 16, 2009 
Sunset ●   Mar. 31, 2007 
Visitacion Valley  ● ●  
West Portal ●   Feb. 10, 2007 
Western Addition ●   Feb. 2, 2008 
Support Center ● ●  Feb. 2005 

 
*   Pending full funding 
** Funded with proceeds from first sale of lease revenue bonds, May 2009 
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Order LEGEND: Design Bid, Award & Move Out Construction Final Punchlist & Move In (Open date)

Anza

(Feb 2011)

Bayview

(Nov 2011)

Bernal Heights

(Dec 2009)

Eureka Valley

(Oct 2009)

Golden Gate Valley

(Jun 2011)

Ingleside 

(Sep 2009)

Merced

(Jan 2011)

North Beach

(Dec 2011)

Ortega

(Apr 2011)

Park

(Nov 2010)

Parkside

(Sep 2010)

Portola

(Feb 2009)

2004 2005 2006

Projects in Alphabetical

Program Schedule

PROGRAM WIDE CONSULTANTS:
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Order LEGEND: Design Bid, Award & Move Out Construction Final Punchlist & Move In (Open date)

2004 2005 2006

Projects in Alphabetical

Program Schedule

Potrero

(Jan2010)

Presidio

(Dec 2010)

Richmond

(May 2009)

  

Visitacion Valley

(Nov 2010)
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Branch Baseline Approved City Prop. A Lease Revenue Library State Prop. 14 Other Total

Budget (10/01) Budget (11/09) Bonds Bond (RB) Preservation Fund Bonds Funds All Sources

Site Acquisitions / New Construction

Bayview 3,820,000             4,985,778             508,741               2,639,078            1,226,705            -                           611,254               (3) 4,985,778

Glen Park 4,570,000             5,487,518             5,217,992            -                           269,526               -                           -                           5,487,518

Ingleside 4,570,000             7,034,000             2,636,502            -                           640,605               3,751,943            4,950                   (3) 7,034,000

Mission Bay 3,350,000             3,737,573             3,736,025            -                           1,548                   -                           -                           3,737,573

North Beach 3,460,000             3,500,000             931,400               2,317,500            232,500               -                           18,600                 (3) 3,500,000

Ortega 3,560,000             10,020,492           890,442               8,293,192            836,858               -                           -                           10,020,492

Portola 4,570,000             6,190,800             5,550,306            -                           120,300               -                           520,194               (3) 6,190,800

Visitacion Valley 5,320,000             13,398,281           10,535,791          -                           342,000               -                           2,520,490            (3,4,5) 13,398,281

Support Services 9,080,000             8,867,578             8,794,422            -                           -                           -                           73,156                 (3,4) 8,867,578

SUBTOTAL 42,300,000          63,222,020          38,801,621          13,249,770          3,670,042            3,751,943            3,748,644            63,222,020          

Renovations

Anza 4,740,000             7,726,324             5,104,901            1,587,443            525,350               -                           508,630               (3) 7,726,324

Bernal Heights 5,350,000             5,743,000             5,199,912            -                           280,210               -                           262,878               (3) 5,743,000

Eureka Valley 4,580,000             4,422,000             3,687,924            -                           153,925               -                           580,151               (3) 4,422,000

Excelsior 3,820,000             3,594,441             3,594,441            -                           -                           -                           -                           3,594,441

Golden Gate Valley 5,340,000             11,432,325           808,684               10,144,775          287,550               -                           191,316               (3) 11,432,325

Marina 4,110,000             3,898,319             3,823,319            -                           -                           -                           75,000                 (3) 3,898,319

Merced 4,200,000             5,410,462             336,950               4,142,571            694,034               -                           236,907               (3) 5,410,462

Noe Valley 4,410,000             5,480,954             5,472,454            -                           8,500                   -                           -                           5,480,954

Park 1,310,000             1,631,850             1,585,000            -                           46,850                 -                           -                           1,631,850

Parkside 2,880,000             4,352,400             4,205,190            -                           147,210               -                           -                           4,352,400

Potrero 4,230,000             5,155,250             4,331,774            -                           212,998               -                           610,478               (3) 5,155,250

Presidio 1,530,000             4,181,646             4,126,896            -                           54,750                 -                           -                           4,181,646

Richmond 7,630,000             13,711,500           2,770,301            -                           2,582,358            5,958,841            2,400,000            (1) 13,711,500

Sunset 1,490,000             1,459,109             1,449,109            -                           10,000                 -                           -                           1,459,109

West Portal 4,110,000             4,420,981             4,420,981            -                           -                           -                           -                           4,420,981

Western Addition 3,430,000             4,304,817             3,343,851            -                           960,966               -                           -                           4,304,817

SUBTOTAL 63,160,000          86,925,378          54,261,687          15,874,789          5,964,701            5,958,841            4,865,360            86,925,378          

Program-Wide Services & Costs

Library Program Costs 800,000 780,000                764,982               -                           -                           -                           15,018                 (3) 780,000

Program Consultants 750,000 1,165,000             1,165,000            -                           -                           -                           -                           1,165,000

Program Management 3,600,000 7,158,372             5,965,975            1,158,372            -                           -                           34,025                 (3) 7,158,372

Real Estate Dept 120,000                235,281                235,281               -                           -                           -                           -                           235,281

Art Enrichment Program 362,000                281,324               -                           70,000                 -                           10,676                 (3) 362,000

Temporary Services & Moving 4,360,000 522,559                422,559               -                           100,000               -                           -                           522,559

Furniture & Equipment Reserve 15,000,000 16,411,700           -                           -                           411,700               -                           16,000,000          (2) 16,411,700

Bond Financing Costs 1,500,000 2,202,455             344,227               1,005,655            -                           -                           852,573               (3) 2,202,455

Debt Service Reserve 2,471,797             -                           2,471,797            -                           -                           -                           2,471,797

Program Reserve 1,675,000 5,709,790             3,622,344            295,773               1,284,984            -                           506,689               (3) 5,709,790

SUBTOTAL 27,805,000          37,018,954          12,801,692          4,931,597            1,866,684            -                          17,418,981          37,018,954

TOTAL 133,265,000 187,166,352 105,865,000 34,056,156 11,501,427 9,710,784 26,032,985 187,166,352

(1) Earthquake Safety Program funds remaining for Branch Libraries ($2,400,000)

(2) Private donations from Friends of the Library ($16,000,000) 

(3) Bond interest proceeds appropriated ($1,673,481; $3,679,132)

(4) Rents received & appropriated ($128,342; $152,030)

(5) Advance for Developer Impact Fees ($2,000,000)

Program Budget Reports -  Revenue Plan



Actual Expenditures

Branch Category Baseline Current & Encumbrances

Budget (10/01) Budget (11/09) 31-Dec-09

Anza Soft Costs 1,422,000              3,396,546              1,528,376

Construction Costs 3,318,000              4,329,778              3,826,057                 

SUBTOTAL 4,740,000              7,726,324              5,354,433                 

Bayview Site Aquistion -                         1,170,795              1,170,795

Soft Costs 955,000                 3,814,983              1,797,669

Construction Costs 2,865,000              -                         -                            

SUBTOTAL 3,820,000              4,985,778              2,968,464                 

Bernal Heights Soft Costs 1,605,000              1,701,693              1,437,659

Construction Costs 3,745,000              4,021,307              3,965,913

Moving Costs -                         20,000                   9,600

SUBTOTAL 5,350,000              5,743,000              5,413,172                 

Eureka Valley    (Complete) Soft Costs 1,145,000              1,899,881              1,646,161

Construction Costs 3,435,000              2,502,119              2,412,248

Moving Costs -                         20,000                   8,500

SUBTOTAL 4,580,000              4,422,000              4,066,909                 

Excelsior   (Complete) Soft Costs 955,000                 1,438,897              1,438,897

Construction Costs 2,865,000              2,128,896              2,128,896

Moving Costs -                         26,648                   26,648

SUBTOTAL 3,820,000              3,594,441              3,594,441                 

Glen Park   (Complete) Site Aquistion 1,770,000              3,350,537              3,350,537

Soft Costs 700,000                 694,427                 691,025

Construction Costs 2,100,000              1,438,094              1,438,094

Moving Costs -                         4,460                     4,460

SUBTOTAL 4,570,000              5,487,518              5,484,116                 

Golden Gate Valley Soft Costs 1,602,000              4,377,085              1,377,052                 

Construction Costs 3,738,000              7,055,240              -                            

SUBTOTAL 5,340,000              11,432,325            1,377,052                 

Ingleside    (Complete) Site Aquistion 1,770,000              1,839,205              1,839,205

Soft Costs 700,000                 1,249,964              1,244,427

Construction Costs 2,100,000              3,934,831              3,861,907

Moving Costs -                         10,000                   -                            

SUBTOTAL 4,570,000              7,034,000              6,945,539                 

Marina    (Complete) Soft Costs 1,027,500              988,157                 949,100

Construction Costs 3,082,500              2,876,261              2,866,499

Moving Costs -                         7,720                     7,720

SUBTOTAL 4,110,000              3,898,319              3,823,319                 

Merced Soft Costs 1,050,000              2,016,976              1,155,217

Construction Costs 3,150,000              3,393,486              2,803,917                 

SUBTOTAL 4,200,000              5,410,462              3,959,134                 

Mission Bay    (Complete) Site Aquistion 3,350,000              3,736,025              3,736,025

Moving Costs -                         1,548                     1,548

SUBTOTAL 3,350,000              3,737,573              3,737,573                 

Noe Valley    (Complete) Soft Costs 1,323,000              1,192,863              1,192,863

Construction Costs 3,087,000              4,279,591              4,279,591

Moving Costs -                         8,500                     8,500

SUBTOTAL 4,410,000              5,480,954              5,480,954                 

North Beach Soft Costs 865,000                 3,500,000              1,070,763

Construction Costs 2,595,000              -                         -                            

SUBTOTAL 3,460,000              3,500,000              1,070,763                 

Ortega Soft Costs 890,000                 4,284,936              1,909,703

Construction Costs 2,670,000              5,735,556              5,204,474                 

SUBTOTAL 3,560,000              10,020,492            7,114,177                 

Park Soft Costs 373,350                 614,600                 577,630                    

Construction Costs 936,650                 1,017,250              -                            

SUBTOTAL 1,310,000              1,631,850              577,630                    

Parkside Soft Costs 720,000                 1,146,153              1,142,021

Construction Costs 2,160,000              3,209,247              2,817,615

SUBTOTAL 2,880,000              4,352,400              3,959,636                 

Portola    (Complete) Site Aquistion 1,770,000              1,288,274              1,288,274

Soft Costs 700,000                 1,451,271              1,196,309

Construction Costs 2,100,000              3,451,255              3,446,921

SUBTOTAL 4,570,000              6,190,800              5,931,504                 

Program Budget Reports -- Expenditures



Actual Expenditures

Branch Category Baseline Current & Encumbrances

Budget (10/01) Budget (11/09) 31-Dec-09

Potrero Soft Costs 1,057,500              1,566,367              1,566,367

Construction Costs 3,172,500              3,570,169              3,693,365                 

Moving Costs -                         18,714                   7,900                        

SUBTOTAL 4,230,000              5,155,250              ** 5,267,632                 

Presidio Soft Costs 459,000                 1,518,658              785,627

Construction Costs 1,071,000              2,662,988              318,915

SUBTOTAL 1,530,000              4,181,646              1,104,542                 

Richmond    (Complete) Soft Costs 2,289,000              3,239,615              3,018,240

Construction Costs 5,341,000              10,451,885            10,172,703

Moving Costs -                         20,000                   19,410

SUBTOTAL 7,630,000              13,711,500            13,210,353               

Sunset    (Complete) Soft Costs 447,000                 491,612                 491,612

Construction Costs 1,043,000              957,497                 957,497

Moving Costs -                         10,000                   10,000

SUBTOTAL 1,490,000              1,459,109              1,459,109                 

Support Services    (Complete) Site Aquistion 9,080,000              8,686,551              8,686,551

Moving Costs -                         181,027                 181,027

SUBTOTAL 9,080,000              8,867,578              8,867,578                 

Visitacion Valley Site Aquistion 2,090,000              2,200,405              2,200,405

Soft Costs 807,500                 3,601,100              2,172,113

Construction Costs 2,422,500              7,596,776              6,678,295

SUBTOTAL 5,320,000              13,398,281            11,050,813               

West Portal    (Complete) Soft Costs 1,233,000              1,009,109              1,007,966

Construction Costs 2,877,000              3,403,124              3,403,124

Moving Costs -                         8,748                     8,748

SUBTOTAL 4,110,000              4,420,981              4,419,838                 

Western Addition    (Complete) Soft Costs 857,500                 1,314,227              1,313,434

Construction Costs 2,572,500              2,980,126              2,980,126

Moving Costs -                         10,464                   10,464

SUBTOTAL 3,430,000              4,304,817              4,304,024                 

4,304,817              

Program-Wide Services & Costs

Library Program Costs 800,000 780,000 608,232

Program Consultants 750,000 1,165,000 1,120,944

Program Management 3,600,000 7,158,372 5,344,786

Real Estate Dept 120,000                 235,281                 235,281

Art Enrichment Fund -                         362,000 300,855

Moving & Interim Services 4,360,000 522,559 465,511

Furniture & Equipment Reserve 15,000,000 16,411,700 639,125

Bond Financing Costs 1,500,000 2,202,455 1,633,037

Debt Service Reserve -                         2,471,797 -                            

Program Reserve 1,675,000 5,709,790 -                            

SUBTOTAL 27,805,000           37,018,954           10,347,771

TOTAL 133,265,000 187,166,352 130,890,476

** Potrero shown as overspent due to time delay in processing fund source swap out for expenditures; correction in process.



Program Budget Report

Cash Flow Projections
Baseline, Actuals and Projected Actuals

Expenditures and Encumbrances

-

50 

100 

150 

200 

250 

Jul-01 Jan-02 Jul-02 Jan-03 Jul-03 Jan-04 Jul-04 Jan-05 Jul-05 Jan-06 Jul-06 Jan-07 Jul-07 Jan-08 Jul-08 Jan-09 Jul-09 Jan-10 Jul-10 Jan-11 Jul-11 Jan-12

(m
il

li
o

n
s

)

Baseline Projection Actuals Projected Actuals (Current Revenue) Projected Need (2nd Sale Revenue Bond)

REVENUE INCREASE FROM $187M 
TO $201M DUE TO INTEREST 

APPROPRIATION & REVENUE BOND, 
2ND SALE 

REVENUE INCREASED 
FROM $153M TO $187M 

DUE TO REVENUE BOND, 
1ST SALE



 
BLIP in Action 

 
 

Eureka Branch Library 
 

Opening Day October 24, 2009  Opening Day October 24, 2009 

 

West Exterior Elevation  Jose Sarria Ct/16th Avenue Elevation 

 

Adult Reading Room  Periodicals and Magazine Lounge Area 



Photos of 8 Projects under Construction (in order of completion)             

 

Bernal Heights Branch Library - Main Reading Room 
Opening January 30, 2010 

 Bernal Heights Branch Library  - Circulation Desk 
 

 

Potrero Branch Library – Exterior View 
Opening March 6, 2010 

 Potrero Branch Library – Artwork & Teens Reading 
Room 

 

Parkside Branch Library – New Addition  
Slated to Open Fall 2010 

 Visitacion Valley Branch Library –  West View 
Slated to Open Winter 2010 

 
 



 

Ortega Branch Library – Excavation & Recompaction 
Slated to Open Winter 2010 

 Anza Branch Library  - Elevator Tower 
Slated to Open Winter 2010 

   

Merced Branch Library – New Addition 
Slated to Open Winter 2010 

  

   

   

 
 
 
 



Renderings of 4 Projects in Bid/Award Phase 

 
 
 

Golden Gate Valley Branch Library -  Renovation 
Contract Awarded December 4, 2009 

  

Park Branch Library – Interior Remodel 
Awaiting Award to Lowest Bidder 

 Presidio Branch Library – Interior Remodel 
Awaiting Award to Lowest Bidder 

 
 
 

Bayview Branch Library -  New Construction 
Bid Date February 17, 2010 



Renderings of 1 Project under Design     

 
 
 

 

North Beach Branch Library -  New Construction 
100% Design Development Phase 

  

 
 




